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Change Title 

Provide a revised schedule for 105-KE and 105-KW Reactor Interim Safe Storage 

Description/Justification of Change 

Existing interim milestones M-093-22 and M-093-27 require completion of the Interim Safe Storage (ISS) 
removal action for the 105-KE Reactor by July 31 , 2014 and the105-KW Reactor by December 31 , 2019, 
respectively. 

-The U.S. Department of Energy, Richland Operations Office and the U.S. Environmental Protection Agency 
agree that additional soil characterization in support of the 100 K Area integrated source and groundwater 
operable units remedial investigation/feasibility study is necessary prior to initiating the 105-KE Reactor ISS 
removal action. Therefore, milestone M-093-22 is deleted, with the scope combined with milestone M-093-
27. Additional interim milestones are necessary to support the combined scope. A new milestone has been 
added to provide a change package that proposes a revised schedule with interim milestones. 

Description/Justification of Change Continued on next page. 

Impact of Change 

This change deletes two interim milestones and modifies one interim milestone for completion of 105-KE 
and 105-KW Reactor ISS. It also adds a new interim milestone to provide a revised schedule for 105-KE and 
105-KW Reactor ISS. 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site 
internal planning, management, and budget documents. 
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Description/Justification of Change (continued) 

Modifications are denoted by using strikeout to indicate text deletions and double underline to indicate 
text additions. 

Milestone Title Due Date 

M 093 22 Gom~lete 105 Ke Reastor iRterim safe storage iR 07131/2014 
assoraaRse i.•.iitl=I tl=le reFRo\1al AstioR Work PlaR. 

M 093 2e IRitiate 105 IQ.OJ reastor iRterim safe storage. 12/31/2015 

M-093-27 Complete 105-KE and 105-KW Reactor Interim Safe 12/31/2019 
Lead 8genc~; Storage in accordance witb tbe Bemo~al 8ctjon Wor~ e1an. 
EE8 

M-093-28 Submit a cbange ~ac~age for ~ro~osed interim milestones 12/31/2015 
Lead 8genc~; for 105-KE and 105-KW Beactor Interim Safe Storage, 
EE8 


